Jacksonville-Area Roadway Improvement Projects



	Project Description (NCDOT TIP #)	Status
1	Buddy Phillips Bridge Replacement (B-4214)	Estimated completion - July 2013
2	Johnson Boulevard Resurfacing	Work complete
3	Hargett Street Resurfacing	Work begins Spring 2014
4	Bell Fork Road Resurfacing	Work complete
5	West Huff Drive (U-4007A)	Estimated completion - December 2013
6	Jacksonville Parkway (U-4007B)	Estimated completion - September 2013
7	Western Boulevard Resurfacing	Work complete
8	Piney Green Road Widening (U-3810)	Estimated completion - April 2016
9	Base Entry Road (U-5132)	Estimated completion - December 2014
10	Country Club Road Widening (U-4907)	Work complete

December 11, 2012